CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

MUQ701

PROJECT TITLE

ANIMAL CONTROL FACILITY

PROJECT STATUS

CONSTRUCTION

PROJECT DESCRIPTION

Preliminary study, design and construction of a new facility to

PROJECT MANAGER DAvID GAINES accommodate the provision of animal control services.
CONSULTANT
CONTRACTOR
BUDGET $797,000
PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER*

LAND/ROW **

N/A

DESIGN/SURVEYING

03/07 —08/07

03/07 —08/07

CONSTRUCTION

09/07 —12/07

EQUIPMENT
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




